

this tab is the major tasks tracker, the full task list is on 'All Tasks By Priority'										
WBS Task ID	Task Description	Progress	Requirements (WBS Task ID)	Task Breakdown (WBS Task ID)	Parallel Tasks (WBS Task ID)	Reach	Impact	Confidence	Effort (Sum of Task Points)	RICE Score
PM1	User Stories	Completed				0.00	1.00	1.00	15	0.13
PM2	Comprehensive Task List	Completed	PM1			0.00	1.00	1.00	5	0.40
PM3	Full Task Map	Completed	PM2			0.00	1.00	1.00	5	0.40
PM4	Major Task List	Completed	PM3			0.00	1.00	1.00	2	1.00
PM5	Work Breakdown Structure	Not Started	PM4		PM6, PM7	0.00	1.00	1.00	2	1.00
PM6	Critical Path Calculation	Not Started	PM4		PM5, PM7	0.00	1.00	1.00	2	1.00
PM7	Gantt Chart	Not Started	PM4		PM6, PM7	0.00	1.00	1.00	2	1.00
PM8	Kanban Board	In Progress	PM1			0.00	1.00	1.00	2	1.00
PM9	Semester B Sprint Review 1	Not Started	MILE1			0.00	1.00	1.00	1	2.00
PM10	Semester B Sprint Review 2	Not Started	MILE2			0.00	1.00	1.00	1	2.00
PM11	Semester B Sprint Review 3	Not Started	MILE3			0.00	1.00	1.00	1	2.00
PM12	Semester B Sprint Review 4	Not Started	MILE4			0.00	1.00	1.00	1	2.00
MILE0	Project Planning	Not Started	PM1-PM8							
MT1	Basic Code Block Function	Not Started	MILE0	c1, a1, a2, a3		1.00	3.00	0.95	4	1.32
MT2	Basic Player-World Implementation	Not Started	MILE0	gd1, a4, gd9, gd8, gd2, a4, gd13, w5, w12, g1, a13		1.00	3.00	0.95	8	0.60
MT3	Action Block Implementation	Not Started	MILE0, MT1-MT2	c2, c3, c5, c15, c13, a9, p5, gd4, a7, a8, ui17, p9, g10, g11	MT5	1.00	3.00	0.90	18	0.28
MILE1	Minimum Level Functionality (Proof of Concept)	Not Started	MT1-MT3							
MT4	Code Block Interface Development	Not Started	MILE1	lid10, ui10, ui11, ux21, ui12, ux14, ux10, ux13	MT5	1.00	3.00	1.00	8	0.67
MT5	Console Logging	Not Started	MILE1	c12, lid12, ui13, ux15, ux10, p5	MT3, MT4	0.90	0.50	0.95	12	0.20
MT6	Elevation Implementation	Not Started	MILE1	gd3, gd11, a5, a6, ux10, c4		1.00	2.00	0.90	7	0.60
MT7	Level Object & Collectable Implementation	Not Started	MILE1	w8, c24, gd12, w13, w14, a14, w15		1.00	2.00	0.95	8	0.53
MT8	Conditional Logic	Not Started	MILE1	c6, c8, c7, c23		0.95	1.00	0.95	6	0.50
MT9	Loop Logic	Not Started	MILE1, MT8	c23, c9, c10, c11		0.95	1.00	0.95	5	0.58
MT10	Basic Menu Implementation	Not Started	MILE1	ui2, lid6, ui3, a11, a12, a16, lid9, ui15, a15		0.95	3.00	1.00	7	0.76
MT11	Metric Collection	Not Started	MILE1, MT7	lid11, sc1, sc2, sc3, sc4, sc11		0.80	2.00	1.00	5	0.84
MT12	Interface Elements	Not Started	MILE1, MT10-MT11	ui6, ui8, ui7, ui9, ux18, ux19		1.00	1.00	1.00	6	0.50
MILE2	Improved Game Functionality (MVP)	Not Started	MILE1, MT4-MT12							
MT13	Game Configuration Menu	Not Started	MILE1, MT15	ui4		0.80	2.00	0.80	3	1.20
MT14	Resettable Levels	Not Started	MILE1	gd5, gd7	MT14	0.95	3.00	1.00	2	2.48
MT15	Time Control	Not Started	MILE1	lid8, gd6, ui14, gd10, gd14, ui5	MT13	0.95	2.00	1.00	9	0.45
MT16	Camera Improvements	Not Started	MILE1, MT15	gd14, gd15		0.95	2.00	0.95	2	1.95
MT17	Basic Tutorials	Not Started	MILE2	ui18, t1, t2, t3, t4, t5, t6, p6		0.95	2.00	0.90	10	0.39
MILE3	Advanced Game Functionality (Vertical Slice)	Not Started	MILE2, MT13-MT17							
MT18	Achievement System	Not Started	MT16	sc5, sc6		0.75	3.00	1.00	4	1.19
MT19	Function Blocks	Not Started	MILE2	c16, c17, c17		0.80	2.00	0.95	7	0.54
MT20	Variable Blocks	Not Started	MILE2	c14, c21, c22	MT21	0.80	2.00	0.95	7	0.54
MT21	Sensor Blocks	Not Started	MILE2	c20, p8	MT20	0.80	2.00	0.95	4	0.94
MT22	Graphic Improvements	Not Started	MILE3	g2, g3, g4, g5, g6, g7, g8, g9		0.95	3.00	1.00	4	1.24
MT23	Complex Tutorials	Not Started	MILE3, MT19-MT21	t7, t8, t9, t10, t11, t12, p6		0.95	2.00	0.90	10	0.39
MILE4	Complex Game Functionality (Demo)	Not Started	MILE3, MT18-MT23							
MT24	Undo & Redo Behaviour	Not Started	MILE4	c19, ux1, ux2		0.95	2.00	1.00	20	0.20
MT25	Swipe Shortcuts	Not Started	MILE4	ux10		0.95	2.00	1.00	1	3.95
MT26	Accessibility Options	Not Started	MILE4	ux5, ux6, ux7, p10		0.50	2.00	1.00	17	0.21
MT27	Resolution Scaling	Not Started	MILE4	ui17, ux12	MT28	1.00	2.00	1.00	2	2.67
MT28	Dark Mode	Not Started	MILE4	ui16, ux12	MT27	1.00	3.00	1.00	3	1.67
MT29	Server-Side Metric Implementation	Not Started	MILE4	sc7, sc8, sc9, sc10		1.00	3.00	1.00	18	0.28
MT30	Block selection improvements	Not Started	MILE1	ux3, ux4, ux20		1.00	3.00	1.00	4	1.43
MT31	Feedback improvements	Not Started	MILE1	ux8, ux9, ux11, a10		1.00	3.00	1.00	3	1.54
MILE5	Polished Game Functionality (Release)	Not Started	MILE4, MT24-MT31							
MT32	Out of Scope features	Not Started	MILE5	c18, w7, w9, w10, w11		0.50	0.50	0.50	10	0.16
LV1	Level 1-1	Not Started	MILE2	lid1, w1		1.00	3.00	1.00	5	1.00
LV2	Level 1-2	Not Started	MILE2	lid2, w2		0.95	3.00	1.00	4	1.24
LV3	Level 2-1	Not Started	MILE3	lid3, w3		0.90	2.00	1.00	4	0.98
LV4	Level 2-2	Not Started	MILE3	lid4, w4		0.90	2.00	1.00	5	0.78
LV5	Level 3-1	Not Started	MILE4	lid12, w16		0.85	2.00	0.90	7	0.54
LV6	Level 3-2	Not Started	MILE4	lid13, w17		0.85	2.00	0.90	7	0.54
TEST1	Stakeholder Proof of Concept Demonstration	Not Started		p2		1.00	3.00	1.00	1	5.00
TEST2	Ethics Application	Not Started		p1		1.00	1.00	0.75	28	0.10
TEST3	Stakeholder Alpha Test	Not Started	TEST1	p2		1.00	3.00	1.00	1	5.00
TEST4	Open-Day Testing	Not Started	TEST2	p4		1.00	2.00	0.75	2	1.88
TEST5	Stakeholder Beta Test	Not Started	TEST3	p2		1.00	3.00	1.00	1	5.00