

<>

Issues 2

Pull requests

Actions

Projects

Security

Insights

Settings

Meeting 7 - 04/12/25 #8

Open



newwby opened 2 days ago · edited by newwby

Edits ...

Meeting Details

Date: 04/12/25
Time: 2pm to 3-50pm
Attendees: @newwby @MasaMesgho @29576302
Location: INB Lobby

Agenda

1. Review project proposal outstanding items
2. Review and lock task list
3. Review academic research for project proposal

Open

Meeting 7 - 04/12/25 #8



Discussion Notes

Topic	Discussion Summary	Action Items
Proposal Review	Broke down topics for individual review	Assigned different sections to team members, to review by 07.12 and submit by 08.12. Academic research reviewed and proposal updated.

Topic	Discussion Summary	Action Items
CRG Requirements	CRG specifies the team must all sign the contract. Discussed digitising contract and signatures, and data security concerns	To email module leader to clarify, to digitise contract and email signing link to team members. To add signatures to digital copy, stored on 365 with pm-access only for security. Consent gained from team members.
Risk Management Update	Pending risk review from team member, need to update risk processes to accommodate team working gaps	RSVP bot introduced for meeting scheduling on Discord, Gantt chart to accomodate assignments and reading weeks, risk management on team contract to be reviewed
Critical path to be defined for MVP	Task list and map completed, SMART objectives defined, WBS and PERT to be completed	Project manager to complete.
Project plan for semester B	Potential meeting time discussed for 2026 (Fridays 1.30pm). Kanban needs to be defined on GitHub	Product owner to complete Kanban from user stories. Project manager to complete Gantt from task map.
Appendix items	Discussed additional items to be added to proposal and reviewed deliverables generated in project	To download meeting notes as appendix item, to add task map, risk review, team contract, task list, work breakdown/pert structure, mockup app screenshot
Evidence of scope management	With reduced team members we need to consider our project scope	To identify unrelated tasks to remove from plan and tasks that would be lower priority to include. To remove additional unused roles from project proposal.

Action Items

- ☐ Work Breakdown Structure, PERT Chart & Critical Path - assigned to [@newwby](#) ...
 - Upload application mockup screenshot & caption - assigned to [@MasaMesgho](#) ...
- ☐ Complete Kanban on GitHub - assigned to [@29576302](#) ...
- ☐ Complete Gantt chart on task spreadsheet - assigned to [@newwby](#) ...
 - Update task map for testing (unit and integration) as potential separate map - assigned to [@newwby](#) ...
 - Update meeting note locations & download PDF copies of notes - assigned to [@newwby](#) ...
- ☐ Proposal review - Executive Summary - assigned to [@newwby](#) [@MasaMesgho](#) [@29576302](#) ...
 - Proposal review - Project background - assigned to [@MasaMesgho](#) ...
- ☐ Proposal review - Deliverables, Milestones, and Goals - assigned to [@newwby](#) ...
- ☐ Proposal review - Roles, Risks, and Tools - assigned to [@29576302](#) ...

Next Meeting Action Items

- As this was the final project meeting before the Christmas break, no action items were proposed for the following meeting. Informal discussion to take place on Sunday (07/12/25) and Monday (08/12/25) regarding task completion and final actions.

Future Action Items

Before Christmas break

- To copy executive summary to readme.md
- To discuss potential check-in meeting before leaving for Christmas break

After Christmas break

- Dispute process dry run to be completed
- Implement issue templates for the main repository
- To restart blocker meetings

Additional Notes / Links

► Full Discussion Notes

Create sub-issue



  newwby added **meeting** [2 days ago](#)



Add a comment

Write

Preview

H B I | i≡ <> 🔗 | i≡ ½≡ ¾≡ | @ ↗ ↶ ↷

Use Markdown to format your comment

 Paste, drop, or click to add files

 Close issue

▼

Comment

Assignees



No one - [Assign yourself](#)

 Assign to Copilot

Labels



meeting

Type



No type

Projects



No projects

Milestone



No milestone

Relationships



None yet

Development



 Code with agent mode

▼

[Create a branch](#) for this issue or link a pull request.

Notifications

Customize

 Unsubscribe

You're receiving notifications because you're subscribed to this thread.

Participants

No participants

→ Transfer issue

 Duplicate issue

 Lock conversation

 Pin issue

 Delete issue