

Meeting 10 - 23/01/26 #84

Closed

Meeting Details

Date: 23/01/2026
Time: 1:00pm to 2:10pm
Attendees: [@newwby](#) [@29576302](#) [@ShawnCrisMartin](#)
Location: Microsoft Teams

Agenda

1. Review task progress
2. Set up tasks to review for [@MasaMesgho](#) absence
3. Discuss project brief sprints and scope drop for [@newwby](#) to action project review

Discussion Notes

Topic	Discussion Summary	Action Items
Task Review	Development environment setup difficulties, but now development now underway. Tasks are still outstanding but 1 week remaining in sprint to finish	Tasks set as per last week
Upcoming @MasaMesgho absence	Not present in meeting, discussed after meeting in Discord what tasks need to be assigned to remainder of team	
Sprint Updates	Sprints renamed to better line up with project brief sprints - sprints align fairly well, but we had more granular sprints (twice as many) so an 'a'/'b' naming convention is adopted	

Topic	Discussion Summary	Action Items
Stretch goals	Milestone 5 removed due to need to add space for additional project deliverables (documentation and poster) to be worked on. Milestone 5 tasks are now stretch goals.	
Milestone updates	Milestone 4 adjusted - level development from Milestone 5 (LV5+LV6) moved into last week and tasks from last week (MT18+MT22+MT23) pulled into middle week	
Scheduling conflicts	Discussed warning points in Gantt for task overload/clash with other responsibilities, noting particularly where one sprint had two assignments	
Tutorialisation	Tutorial development discussed as a necessary part of development process (i.e. 'invisible tutorialisation'), not just as sprint 3b task. Testing to take place with stakeholder proof of concept at end of sprint 3a, with further user testing (to identify difficulties with the game) to be discussed.	

Action Items

- ☐ Prototype assets - assigned to [@newwby](#) ...
- ☐ Player setup - assigned to [@MasaMesgho](#) ...
- ☐ World environment - assigned to [@newwby](#) & [@ShawnCrisMartin](#) ...
- ☐ Block interface - assigned to [@29576302](#) ...

Next Meeting Action Items

- Confirm completion of [✔ Sprint 2 \(Semester B 1st Sprint\) #81](#) tasks
- Retrospective of [✔ Sprint 2 \(Semester B 1st Sprint\) #81](#)
- Task breakdown of sprint 3a (the next sprint)

Future Action Items

- Investigate further user testing opportunities for tutorialisation pain points

Additional Notes / Links

► Full Discussion Notes

Sprint 2 (Sem A week 10-12, Formative Deliverable: Minimum Viable Product)

- Sprint 3 (Sem B week 6, Formative Deliverable: Artefact)
- Sprint 4 (Sem B week 10 – 12, Assessment Deliverable: Artefact, documentation, poster

OFFISH

SPRINT 2 - 2 weeks

SPRINT 3 - 6 weeks from end of S2

SPRINT 4 - 6 weeks from end of S3

SEM B starts w/c 02/02/26

DEADLINE 04/05/26

OURS

SemB S1 - 3 weeks from 12/01/26 to 26/01/26

SemB S2 - 3 weeks from 02/02/26 to 16/02/26

SemB S3 - 3 weeks from

SemB S4 - 3 weeks from

SemB S5 - 3 weeks from 13/04/26 to 27/04/26

Their Sprint 2 is our SemB Sprint 1

Their Sprint 3 is our SemB Sprint 2 + 3

Their Sprint 4 is our SemB Sprint 4 + 5

RENAME

SemBSprint2 -> Sprint 3a

SemBSprint3 -> Sprint 3b

SemBSprint4 -> Sprint 4a

SemBSprint5 -> Sprint 4b

Majority of work is sprint 3a-3b

Sprint4a is finishing artefact

Sprint4b needs to be for deliverables

Majority of work in Feb & Mar - Apr/May is Ax heavy

MILE4 changes

MT18+MT22+MT23 moved exclusively to w2 (out of w3)
LV5+LV6 moved from MILE5 to MILE4 w3

MILE5 changes

Removing from Gantt
Keeping as stretch goals

WARNING POINTS

None in SemBSprint2 aka Sprint 3a
CMP2812 FSD Ax2 Deadline 25/02/26 (SemBSprint3 aka Sprint 3b) w1
CMP2811 APP ICT 11/03/26 (SemBSprint3 aka Sprint 3b) w3
CMP2805 UXD unknown deadline 25/03/26 is in MILE4 w2 (SemBSprint4 aka Sprint 4a) w2
CMP2812 FSD Ax3 Deadline 22/04/26 (SemBSprint5 aka Sprint 4b) w2

Tutorialisation should be a concern throughout
Stakeholder proof of concept in w3 of SemBSprint2 aka Sprint 3a plus user testing will identify tutorialisation pain points

Review task progress - struggles with environment

Create sub-issue



newwby added **meeting** on Jan 23



newwby closed this as completed on Jan 30



newwby mentioned this on Jan 30



Sprint 2 (Semester B 1st Sprint) #81



newwby assigned newwby, 29576302 and ShawnCrisMartin last week



Add a comment

Write

Preview

H B I ≡ <> 🔗 ≡ ½≡ 9≡ @ ↗ 📎 ↶

Use Markdown to format your comment



Reopen issue

▼

Comment

Assignees



- 29576302
- ShawnCrisMartin
- newwby

Labels



meeting

Type



No type

Projects



No projects

Milestone



No milestone

Relationships



None yet

Development



[Create a branch](#) for this issue or link a pull request.

Notifications

Customize

Unsubscribe

You're receiving notifications because you're subscribed to this thread.

Participants

No participants

- Transfer issue
- Duplicate issue

 Lock conversation

 Pin issue

 Delete issue

 Give feedback