



Meeting 1



Meeting Details

Date: 17/10/25

Time: 12pm to 1pm

Attendees: @newwby , @MasaMesgho , @29576302

Location: INB Games Room



Agenda

1. Agree regular review meeting under consistent schedule to ensure alignment
 2. Complete Team Contract
 3. Agree supervisor meeting - consider making these opposite personal tutoring meetings for timetable cohesion.
 4. Agree blocker meeting (Discord or Teams, brief no chair exchange to identify and eliminate blockers)
 5. Agree acceptance criteria - what is our definition of done?
 6. Define team member backgrounds, strengths, and potential roles
 7. Review project brief on Blackboard
 8. Review the Kanban with the team
 9. Review how we will utilise sprints & scrum throughout project
 10. Review the dispute process
 11. Complete project readme
 12. Determine project proposal & sprint 1 backlog
 13. Discuss potential project stack
 14. Consider dispute process dry run as a practice & demonstration - for documentation and familiarity.
-



Discussion Notes

- Reviewed project brief & CRG
- Reviewed team contract
- Acknowledged completion of sprint 0 is a priority
- Discussed our definition of done and project goals
- Discussed skills to develop and project ideas
- Discussed expectations and dispute resolution
- Discussed project management tools and goals
- Discussed action items for future meetings

Topic	Discussion Summary	Action Items
Main Meeting	Agreed main meeting time (Thursday 3pm, in-person INB)	n/a
Blocker Meeting	Agreed blocker meeting time (Monday 5pm, discord call)	n/a
Supervisor Meeting	Agreed first supervisor meeting time (confirmed for 23.10 @ 11am)	n/a
Project Brainstorm	Discussed our project ideas, definition of done and project goals	Review potential tech stack & provide examples
Project Management	Discussed the agile/scrum workflow and our project management tools	n/a
Team Management	Discussed team contract, team expectations, dispute resolution	Review previous year team project outcomes
Future meetings	Established action items for follow-up meeting & future meetings	n/a

Action Items

- ✓ Assigned to @newwby - record and write up meeting notes
- ✓ Assigned to @newwby - share example visual coding game as potential inspiration
- ✓ Assigned to @newwby - write meeting notes onto team contract for printing & signing at next in-person meeting
- ✓ Assigned to @MasaMesgho & @29576302 - summarise concerns with first year project experiences to review against team contract
- ✓ Assigned to @MasaMesgho - to look into Java stack for tech considerations



Next Meeting Action Items

- Priority of next meeting to establish project tasks so we can chunk and begin initial sprint
 - To determine proposal and sprint 1 backlog next meeting
-



Future Action Items

- To dry run the dispute process, spend half a meeting on it so we're comfortable on it
 - To complete project readme
-
-

Meeting 2



Meeting Details

Date: 24/10/2025

Time: 3pm to 4pm

****Attendees:** @newwby, @MasaMesgho **

Location: INB Games Room



Agenda

1. Review project brief & CRG
 - [Assessment/CMP2804 TSE A01 Brief 2526.docx](#)
 - [Assessment/CMP2804 TSE A01 CRG 2526.docx](#)
2. Review team contract and sign
3. Determine project roles for team

4. Consider potential project backlog & tasks for the brief
5. Consider project tech stack (*Java, Unity, Dart/Flutter, React+NodeJS+Express*)
6. Email non-contacting team members to update them
7. Review project ideas submitted on discord (uploaded to repo)

Notes on Project Brief

- You may not use Artificial Intelligence (AI) in this assignment.
- Executive Summary (~200 words), Project Background (~400 words), Deliverables, milestones and goals (~400 words), Roles, Risks and Tools (~200 words)
- Approximately 1200 words to complete between 4 (currently) team members
- Project due 10th December, currently 2 weeks until 2 weeks of other modules deadlines therefore focus now should be on defining project & separating responsibilities for writing project plan. W/c 17th November is good internal deadline from which we can review the work
- Brief covers questions to answer/review afterwards alongside CRG on w/c 17th November (meeting 6)
- Note that the brief for this part of the project focuses on working as a team, key considerations as follows:
 - Proof-read & error checked
 - Project within scope, with achievable deliverables at sprint milestones
 - Evidence of planning, realistic use of time and resources
 - Project planning tools utilised to clearly detail planning
 - Consider risk and put contingencies into the plan to ensure delivered on time
 - Roles and responsibilities are clearly defined

Discussion Notes

- Reviewed suggestion by project supervisor to have defined roles within the team, @MasaMesgho suggested @newwby to be project manager. @ShawnCrisMartin approved via Discord conversation following meeting. Awaiting @29576302 review.
- Discussed project stack; proposed as Unity & C# web app development in VS Studio
- Discussed team contract, team happy to sign - to be completed for next meeting
- @newwby showed sprint review document to team for future sprints
- Reviewed project brief and CRG
 - Agreement is to focus on MVP as risk/contingency management
 - Focus on finishing ahead of deadlines to mitigate risk by allowing time buffer
 - Workload to be split between team evenly

- Team contract specifies early communication about not meeting deadlines
- Additional workload from team member not meeting deadline to be divided evenly between other team members, with frank discussion about time and capability before assigning additional work
- Reviewed blocker meeting discussion and team project proposal submitted by @ShawnCrisMartin
- Discussed team members who haven't joined team yet, @newwby to update through Outlook
- Agreed to bring individual project proposals, however brief, to next week to vote on project
- Project backlog discussed, cannot be updated until project idea is determined & assessment tasks are divided
- **Discussed plan for assessment implementation**
 - **Individual project proposals for meeting in week 5** (w/c 27.10.25)
 - **Determine project and sprint backlog by end of week 6** (w/c 03.11.25, CMP2020/AI deadline mid-week)
 - **Divide tasks for individual completion during week 7** (w/c 10.11.25, CMP2812/FSD deadline mid-week)
 - **Complete individual tasks by meeting in week 8** (w/c 17.11.25)
 - **Peer review submissions due by meeting in week 9** (w/c 24.11.25)
 - **Team brief/CRG review of assessment during meeting in week 10** (w/c 01.12.25)
 - **Deadline 10.12.25, mid of week 11** (w/c 08.12.25)

Topic	Discussion Summary	Action Items
Assessment implementation	Determined plan for assessment implementation by week (see discussion notes)	n/a
Risk and contingency management	To fairly divide work and consider team member load and expertise when determining who picks up the slack	n/a
Updating missing team members	Supervisor suggested to keep other team members in the loop through Outlook	@newwby to email meeting updates & team contract
Project ideas	Team to bring individual project proposals/ideas to next meeting	@newwby, @MasaMesgho, @29576302, @ShawnCrisMartin - all team members
Team contract	Team to digitally sign team contract over Discord	@newwby, @MasaMesgho, @29576302,

Topic	Discussion Summary	Action Items
		@ShawnCrisMartin - all team members

Action Items

- ☒ **Update missing team members through Outlook** - Assigned to @newwby
- ☒ **Upload sprint review guideline doc to repo** - Assigned to @newwby
- ☐ **Sign team contract** - Assigned to @newwby, @MasaMesgho, @29576302, @ShawnCrisMartin

Next Meeting Action Items

- **Bring project proposal/idea to next meeting** - Assigned to @newwby, @MasaMesgho, @29576302, @ShawnCrisMartin
- **Review the sprint review guideline doc**

Future Action Items

- **Update product backlog (see issue #1)**
- **Determine sprint 1 backlog**
- **Dry run the dispute process, spend half a meeting on it so we're comfortable on it**
- **To complete project readme**

Meeting 3

Meeting Details

Date: 31/10/2025

Time: 3-00pm to 3-50pm

Attendees: - @newwby, @29576302, @MasaMesgho

Location: UL108

Agenda

1. Sign team contract
2. Review team project proposals
3. Determine team project

Discussion Notes

- Project proposals all contained similar elements, team majority voted for the project with the best visual appeal and lowest
- Discussed cognitive load and the benefit of optimising for intrinsic load
- To digitally sign team contract

Topic	Discussion Summary	Action Items
Review team project proposals	Reviewed @newwby , @ShawnCrisMartin , and @29576302 project proposal docs - @MasaMesgho pitched project	n/a
Selected project	Selected @29576302 project proposal	n/a
Discussed project core objectives	Identified similar elements between proposals and features we want to focus on such as visual hook, appeal to non-coders, and social elements	n/a
Discussed project stack	@MasaMesgho proposed C#/Unity - team agreed	n/a
Discussed next supervisor meeting	Determined week 7 ideal time to update with progress	@newwby to contact supervisor



Action Items

- ☒ **Update missing team members through Outlook** - Assigned to @newwby
 - ☒ **Email missing team members individually through Outlook** - Assigned to @newwby
 - ☒ **Arrange supervisor meeting for week 7** - Assigned to @newwby
 - ☐ **Digitally sign team contract** - Assigned to @MasaMesgho to start then pass document to next team member
-



Next Meeting Action Items

- Break down the project into a backlog of broad tasks that can be used to inform the project proposal
-



Future Action Items

- Review the sprint review guideline doc
 - Update product backlog (see issue #1)
 - Determine sprint 1 backlog
 - Dry run the dispute process, spend half a meeting on it so we're comfortable on it
 - To complete project readme
 - Review academic articles useful for the project proposal that support our position
-
-

Meeting 4



Meeting Details

Date: 07/11/2025

Time: 3-00pm to 3-50pm

Attendees: - @newwby, @29576302, @MasaMesgho, @munaxshe

Location: MB3202

 Agenda

- 1. Determine core project tasks
 - 2. Review team contract & brief with all team member
 - 3. Sign team contract
-

 Discussion Notes

- Discussed technique for making coding blocks (unity 2d collision, scratch blocks w/arg before & after)
- Discussed level design considerations; minimum number of levels (5 base, 4-8 ideal), faking z axis & character goals/level objective must-have (start to finish)
- Discussed ui considerations (limited screen real estate, context-sensitive input, icons & hidden ui important)

Topic	Discussion Summary	Action Items
Team contract & brief	Reviewed contract & brief with @munaxshe	n/a
Reviewed project broad tasks	Determined project epics to be coding blocks, level design, graphics/front end, game mechancs & level design, ui/ux, and user data	split tasks between individual team members to research & break down before next meeting
Discussed minimum requirements	Mandatory to implement at least 4 levels, with 'character moves to the end point' level completion	n/a
Reviewed brief & open day requirements	Discussed potential for QR codes to be utilised in open day	n/a
Prototype slice	To set up development environment & develop small prototype alongside project	@MasaMesgho to focus on

Topic	Discussion Summary	Action Items
	proposal	
Team contract	Printed & signed team contract after lecture	@munaxshe, @ShawnCrisMartin to sign
Future Meetings	Next supervisor meeting during week 8. Due to reading week and team absence, next team meeting (week 7) to be Thursday 3pm over Discord rather than regular Friday 3pm, next Monday blocker meeting to be skipped	To complete project task breakdown

Action Items

- ☒ **Update missing team member through Outlook** - Assigned to @newwby
- ☒ **Ongoing prototype slice development** - C#/VisualStudio/Unity Environment setup assigned to @MasaMesgho
- ☐ **Task breakdown - Coding block implementation** - Assigned to @MasaMesgho
- ☒ **Task breakdown - Level design** - Assigned to @29576302
- ☒ **Task breakdown - Graphics/front-end** - Assigned to @29576302
- ☐ **Task breakdown - Mechanics & game design** - Assigned to @munaxshe
- ☒ **Task breakdown - User interface & experience** - Assigned to @newwby
- ☐ **Task breakdown - User data handling** - Assigned to @newwby

Next Meeting Action Items

- Review individual task breakdowns & user stories
- Begin project proposal task splitting

Future Action Items

- Review the sprint review guideline doc

- **Update product backlog (see issue #1)**
 - **Determine sprint 1 backlog**
 - **Dry run the dispute process, spend half a meeting on it so we're comfortable on it**
 - **To complete project readme**
 - **Review academic articles useful for the project proposal that support our position**
 - **Book week 8 supervisor meeting**
-
-

Meeting 5



Meeting Details

Date: 21/11/2025

Time: 3-00pm to 3-50pm

Attendees: - @newwby, @MasaMesgho

Location: MB1014



Agenda

1. Review team research and work on tasks/user stories
 2. Review project proposal assessment guidance
 3. Review project proposal sections & draft notes
-



Discussion Notes

- Option to join meeting digitally was given
- To book supervisor meeting
- To email missing team member & limited contact team members
- Discuss project requirement to sign contract with supervisor & module leader
- To email module leader about appendix word count
- To chase missing research tasks with team members

- Developed project proposal draft
- Reviewed UI/UX & user data research
- Reviewed coding block requirements & tech stack
- To change the blocker meeting due to not working for team members
- Determined team roles

Research state

- Research we have - user interface/experience, user data handling, development stack, coding block implementation
- Research outstanding - level design, graphics & front-end, mechanics & game design, sound & audio design

Research Topics

- Discussed essential core blocks - movement, conditionals (if statements, looping)
- User interface to feature hidden menus, context pressing (long vs short press)
- Display to be portrait, with two switchable screens (blocks vs map, with a visual overlay of action sequence on the map)
- Will require main menu, level select, options

Topic	Discussion Summary	Action Items
Reviewed team research	Only @newwby & @MasaMesgho present, no other team research to review	To chase other team research to confirm state before next meeting and assign missing research if no response, avoid duplicating work if already completed
Reviewed blocker meeting time	Time hasn't been working for team members	To discuss on Discord a new appropriate time
Reviewed project proposal	Worked through topics and determined the structure of the project proposal	To complete draft report before next meeting
Discussed next steps and schedule	Recent meetings missed, need to schedule supervisor meeting asap & discuss missing team member with module lead in light of CRG requirement to sign proposal, as well as appendix word count constraints	To email supervisor & module lead

Topic	Discussion Summary	Action Items
Reviewed risk management	Event of no-one attending meetings was not discussed, risk management not up to task	To implement risk policy

Action Items

- ✓ **Update missing team members through Outlook** - Assigned to @newwby
- ✓ **Email supervisor for meeting on Friday 28th November** - Assigned to @newwby
- ✓ **Email module lead about missing team member & appendix word count constraints** - Assigned to @newwby
- ✓ **Draft project proposal** - Assigned to @newwby
- ✓ **Follow-up with team members about research** - Assigned to @newwby
- ✓ **Potentially complete missing research after outcome of previous action item**

Next Meeting Action Items

- Review draft proposal
- Review research and start calculating task time & impact assessment for kanban/gantt/critical path calculation

Future Action Items

- Review the sprint review guideline doc
- Update product backlog (see issue #1)
- Dry run the dispute process, spend half a meeting on it so we're comfortable on it
- To complete project readme
- Review academic articles useful for the project proposal that support our position
- To review risk policy, particularly how it relates to project proposal

Meeting 6



Meeting Details

Date: 28/11/2025

Time: 3pm

Attendees: @newwby @MasaMesgho @ShawnCrisMartin @29576302

Location: UL303



Agenda

Meeting Structure

1. 10 minutes previous meeting discussion & new items
 2. 15 minutes discussion of task priority and project shape/scope
 3. 30 minutes discussion of project proposal content
-



Discussion Notes

New Issues

- live document for editing introduced
- review draft proposal notes
- disagreement about application orientation
- shadow tasking needs to be implemented moving forward
- sprint review guideline doc to be shared with team; suggest for sprint reviews in next semester
- Google docs was proposed as a live document host but data privacy concerns about personal email addresses were raised. 365 with student log-in was selected as a private alternative.
- Mechanics & game design research is still missing

Report structure to consider

[Live doc here, student access only](#)

- **Roles** need further fleshing out, including potential roles for other team members

- **Deliverable milestones** cannot be completed until critical path determined
- **Expand sections:** problem, aim, value/benefit, ecosystem
- **Review:** tools

Potential tasks

- Missing research (mechanics & game design) needs completion; some crossover already
- Critical path & task priority needs determining; tasks to be collated, time & impact assessment to be completed
- Kanban & Gantt to be completed
- Team contract risk section & risk management to be reviewed
- Review academic articles useful for the project proposal that support our position
- To email missing team members again and raise on Discord
- Plan for PM to collate and review all tasks, assigning task priorities to team to peer review

Topic	Discussion Summary	Action Items
Live document	Platform for proposal live document changed	n/a
Proposal progress	Draft of proposal and missing sections to be reviewed	Risk and role sections to be reviewed
Application orientation	Determined app should be in horizontal/landscape orientation	n/a
Application story	Narrative of application considered, to feature little pixel man with an objective	n/a
Development stretch goals	'Nice to haves' for development considered, including search algorithms and other complex algorithms	n/a
Team roles	Additional team roles for art/sound, functional programming and problem solving programming (split from technical lead,), and play test coordinator	n/a
Team contract	Several members of the team have yet to sign the contract, to raise with module lead and make further attempt at contact	Send emails to module lead about missing team member and unsigned team members to digitally sign
Academic research	Proposal requires academia references to support our position	To complete academic research on learning

Topic	Discussion Summary	Action Items
		methods and gamification of learning
Missing user story research	Missing coding block, level design, game design, and game mechanics	To be completed by team member
Risk management	Team contract missed potential risk situations (no one showing up in meetings) and project proposal doesn't yet consider risk	To review risk management and consider shadow tasking

Action Items

- ✓ Take meeting minutes and send to project manager - assigned to @ShawnCrisMartin
- ✓ Follow up with module lead about unsigned team contract and appendices - assigned to @newwby
- ✓ Contact missing team members about signing the team contract - assigned to @newwby
- ✓ Email full team copy of meeting notes and outline the potential roles left - assigned to @newwby
- ✓ Review academia for gamification and learning load - assigned to @MasaMesgho
- ✓ Review user stories for coding blocks, level design, game design, and game mechanics - assigned to @29576302
- ✓ Review risk management (inc. shadow tasking) in team contract and project proposal - assigned to @ShawnCrisMartin
- ✓ Determine task metrics (reviewing week 8 task matrixes) - assigned to @newwby
- ✓ Complete task breakdown (including SMART objectives & shadow tasking) - assigned to @newwby
- ✓ Project proposal review - assigned to @newwby , @ShawnCrisMartin , @MasaMesgho , @29576302

Next Meeting Action Items

- Complete draft of project proposal for review



Future Action Items

- Need to add locations/booked room to previous meeting notes
 - Need to consider issue templates for the main repository before next semester
 - Blocker meeting proposed for Mon-Wed evening but actual time/date needs to be determined
 - Product backlog (see #1) to be updated with the task list
 - Dispute process dry run to be completed before semester B
 - Project readme to be written from proposal
-
-

Meeting 7



Meeting Details

Date: 04/12/25

Time: 2pm to 3-50pm

Attendees: @newwby @MasaMesgho @29576302

Location: INB Lobby



Agenda

1. Review project proposal outstanding items
 2. Review and lock task list
 3. Review academic research for project proposal
-



Discussion Notes

Topic	Discussion Summary	Action Items
Proposal Review	Broke down topics for individual review	Assigned different sections to team members, to review by 07.12 and submit by 08.12. Academic research reviewed and proposal updated.
CRG Requirements	CRG specifies the team must all sign the contract. Discussed digitising contract and signatures, and data security concerns	To email module leader to clarify, to digitise contract and email signing link to team members. To add signatures to digital copy, stored on 365 with pm-access only for security. Consent gained from team members.
Risk Management Update	Pending risk review from team member, need to update risk processes to accommodate team working gaps	RSVP bot introduced for meeting scheduling on Discord, Gantt chart to accomodate assignments and reading weeks, risk management on team contract to be reviewed
Critical path to be defined for MVP	Task list and map completed, SMART objectives defined, WBS and PERT to be completed	Project manager to complete.
Project plan for semester B	Potential meeting time discussed for 2026 (Fridays 1.30pm). Kanban needs to be defined on GitHub	Product owner to complete Kanban from user stories. Project manager to complete Gantt from task map.
Appendix items	Discussed additional items to be added to proposal and reviewed deliverables generated in project	To download meeting notes as appendix item, to add task map, risk review, team contract, task list, work breakdown/pert structure, mockup app screenshot
Evidence of scope management	With reduced team members we need to consider our project scope	To identify unrelated tasks to remove from plan and tasks that would be lower priority to include. To remove additional unused roles from project proposal.



Action Items

- ☐ Work Breakdown Structure, PERT Chart & Critical Path - assigned to @newwby
 - ☒ Upload application mockup screenshot & caption - assigned to @MasaMesgho
 - ☐ Complete Kanban on GitHub - assigned to @29576302
 - ☐ Complete Gantt chart on task spreadsheet - assigned to @newwby
 - ☒ Update task map for testing (unit and integration) as potential separate map - assigned to @newwby
 - ☒ Update meeting note locations & download PDF copies of notes - assigned to @newwby
 - ☐ Proposal review - Executive Summary - assigned to @newwby @MasaMesgho @29576302
 - ☒ Proposal review - Project background - assigned to @MasaMesgho
 - ☐ Proposal review - Deliverables, Milestones, and Goals - assigned to @newwby
 - ☒ Proposal review - Roles, Risks, and Tools - assigned to @29576302
-

Next Meeting Action Items

- As this was the final project meeting before the Christmas break, no action items were proposed for the following meeting. Informal discussion to take place on Sunday (07/12/25) and Monday (08/12/25) regarding task completion and final actions.
-

Future Action Items

Before Christmas break

- To copy executive summary to [readme.md](#)
- To discuss potential check-in meeting before leaving for Christmas break

After Christmas break

- Dispute process dry run to be completed
 - Implement issue templates for the main repository
 - To restart blocker meetings
-
-