

Meeting 2 - 23/10/25 #3

Closed



newwby opened on Oct 23 · edited by newwby

Edits 

Meeting Details

Date: 24/10/2025
Time: 3pm to 4pm
****Attendees:** @newwby, @MasaMesgho **
Location: INB Games Room

Agenda

1. Review project brief & CRG
 - [Assessment/CMP2804 TSE A01 Brief 2526.docx](#)
 - [Assessment/CMP2804 TSE A01 CRG 2526.docx](#)
2. Review team contract and sign
3. Determine project roles for team
4. Consider potential project backlog & tasks for the brief
5. Consider project tech stack (*Java, Unity, Dart/Flutter, React+NodeJS+Express*)
6. Email non-contacting team members to update them
7. Review project ideas submitted on discord (uploaded to repo)

Notes on Project Brief

- You may not use Artificial Intelligence (AI) in this assignment.

- Executive Summary (~200 words), Project Background (~400 words), Deliverables, milestones and goals (~400 words), Roles, Risks and Tools (~200 words)
- Approximately 1200 words to complete between 4 (currently) team members
- Project due 10th December, currently 2 weeks until 2 weeks of other modules deadlines therefore focus now should be on defining project & separating responsibilities for writing project plan. W/c 17th November is good internal deadline from which we can review the work
- Brief covers questions to answer/review afterwards alongside CRG on w/c 17th November (meeting 6)
- Note that the brief for this part of the project focuses on working as a team, key considerations as follows:
 - Proof-read & error checked
 - Project within scope, with achievable deliverables at sprint milestones
 - Evidence of planning, realistic use of time and resources
 - Project planning tools utilised to clearly detail planning
 - Consider risk and put contingencies into the plan to ensure delivered on time
 - Roles and responsibilities are clearly defined

Discussion Notes

- Reviewed suggestion by project supervisor to have defined roles within the team, @MasaMesgho suggested @newwby to be project manager. @ShawnCrisMartin approved via Discord conversation following meeting. Awaiting @29576302 review.
- Discussed project stack; proposed as Unity & C# web app development in VS Studio
- Discussed team contract, team happy to sign - to be completed for next meeting
- @newwby showed sprint review document to team for future sprints
- Reviewed project brief and CRG
 - Agreement is to focus on MVP as risk/contingency management
 - Focus on finishing ahead of deadlines to mitigate risk by allowing time buffer
 - Workload to be split between team evenly
 - Team contract specifies early communication about not meeting deadlines
 - Additional workload from team member not meeting deadline to be divided evenly between other team members, with frank discussion about time and capability before assigning additional work
- Reviewed blocker meeting discussion and team project proposal submitted by @ShawnCrisMartin
- Discussed team members who haven't joined team yet, @newwby to update through Outlook
- Agreed to bring individual project proposals, however brief, to next week to vote on project
- Project backlog discussed, cannot be updated until project idea is determined & assessment tasks are divided
- ***Discussed plan for assessment implementation***
 - **Individual project proposals for meeting in week 5** (w/c 27.10.25)
 - **Determine project and sprint backlog by end of week 6** (w/c 03.11.25, CMP2020/AI deadline mid-week)
 - **Divide tasks for individual completion during week 7** (w/c 10.11.25, CMP2812/FSD deadline mid-week)
 - **Complete individual tasks by meeting in week 8** (w/c 17.11.25)

- Peer review submissions due by meeting in week 9 (w/c 24.11.25)
- Team brief/CRG review of assessment during meeting in week 10 (w/c 01.12.25)
- Deadline 10.12.25, mid of week 11 (w/c 08.12.25)

Topic	Discussion Summary	Action Items
Assessment implementation	Determined plan for assessment implementation by week (see discussion notes)	n/a
Risk and contingency management	To fairly divide work and consider team member load and expertise when determining who picks up the slack	n/a
Updating missing team members	Supervisor suggested to keep other team members in the loop through Outlook	@newwby to email meeting updates & team contract
Project ideas	Team to bring individual project proposals/ideas to next meeting	@newwby , @MasaMesgho , @29576302 , @ShawnCrisMartin - all team members
Team contract	Team to digitally sign team contract over Discord	@newwby , @MasaMesgho , @29576302 , @ShawnCrisMartin - all team members



Action Items

Update missing team members through Outlook - Assigned to [@newwby](#)

...

Upload sprint review guideline doc to repo - Assigned to [@newwby](#)

...

☐ Sign team contract - Assigned to [@newwby](#), [@MasaMesgho](#), [@29576302](#), [@ShawnCrisMartin](#)

...



Next Meeting Action Items

- Bring project proposal/idea to next meeting - Assigned to [@newwby](#), [@MasaMesgho](#), [@29576302](#), [@ShawnCrisMartin](#)
- Review the sprint review guideline doc



Future Action Items

- Update product backlog (see issue  [Product Backlog #1](#))
- Determine sprint 1 backlog

- Dry run the dispute process, spend half a meeting on it so we're comfortable on it
- To complete project readme

Additional Notes / Links

► Full Discussion Notes

Create sub-issue



  newwby added **meeting** on Oct 23

 newwby closed this as completed on Oct 31



Add a comment

Write

Preview

H B I | ☰ <> 🔗 | ☰ ½☰ ☰☰ | @ 🗨️ ↩️ 🗑️

Use Markdown to format your comment

 Paste, drop, or click to add files

 Reopen issue



Comment

Assignees



No one - [Assign yourself](#)

 Assign to Copilot

Labels

meeting

Type

No type

Projects

No projects

Milestone

No milestone

Relationships

None yet

Development

Code with agent mode

[Create a branch](#) for this issue or link a pull request.

Notifications

Customize

Unsubscribe

You're receiving notifications because you're subscribed to this thread.

Participants

No participants

- Transfer issue
- 📄 Duplicate issue
- 🔒 Lock conversation
- 📌 Pin issue
- 🗑 Delete issue

