

<>

Issues 2

Pull requests

Actions

Projects

Security

Insights

Settings

Meeting 4 - 07/11/25 #5

Closed



newwby opened last month · edited by newwby

Edits ...

Meeting Details

Date: 07/11/2025
Time: 3-00pm to 3-50pm
Attendees: - @newwby, @29576302, @MasaMesgho, @munaxshe
Location: MB3202

Agenda

1. Determine core project tasks
2. Review team contract & brief with all team member
3. Sign team contract

Discussion Notes

- Discussed technique for making coding blocks (unity 2d collision, scratch blocks w/arg before & after)
- Discussed level design considerations; minimum number of levels (5 base, 4-8 ideal), faking z axis & character goals/level objective must-have (start to finish)
- Discussed ui considerations (limited screen real estate, context-sensitive input, icons & hidden ui important)

Topic	Discussion Summary	Action Items
Team contract & brief	Reviewed contract & brief with @munaxshe	n/a

Topic	Discussion Summary	Action Items
Reviewed project broad tasks	Determined project epics to be coding blocks, level design, graphics/front end, game mechanics & level design, ui/ux, and user data	split tasks between individual team members to research & break down before next meeting
Discussed minimum requirements	Mandatory to implement at least 4 levels, with 'character moves to the end point' level completion	n/a
Reviewed brief & open day requirements	Discussed potential for QR codes to be utilised in open day	n/a
Prototype slice	To set up development environment & develop small prototype alongside project proposal	@MasaMesgho to focus on
Team contract	Printed & signed team contract after lecture	@munaxshe , @ShawnCrisMartin to sign
Future Meetings	Next supervisor meeting during week 8. Due to reading week and team absence, next team meeting (week 7) to be Thursday 3pm over Discord rather than regular Friday 3pm, next Monday blocker meeting to be skipped	To complete project task breakdown

Action Items

Update missing team member through Outlook - Assigned to [@newwby](#)

...

Ongoing prototype slice development - C#/VisualStudio/Unity Environment setup assigned to [@MasaMesgho](#)

...

☐ Task breakdown - Coding block implementation - Assigned to [@MasaMesgho](#)

...

Task breakdown - Level design - Assigned to [@29576302](#)

...

Task breakdown - Graphics/front-end - Assigned to [@29576302](#)

...

☐ Task breakdown - Mechanics & game design - Assigned to [@munaxshe](#)

...

Task breakdown - User interface & experience - Assigned to [@newwby](#)

...

☐ Task breakdown - User data handling - Assigned to [@newwby](#)

...

Next Meeting Action Items

- Review individual task breakdowns & user stories
- Begin project proposal task splitting

Future Action Items

- Review the sprint review guideline doc
- Update product backlog (see issue  [Product Backlog #1](#))
- Determine sprint 1 backlog
- Dry run the dispute process, spend half a meeting on it so we're comfortable on it
- To complete project readme
- Review academic articles useful for the project proposal that support our position
- Book week 8 supervisor meeting

Additional Notes / Links

► Full Discussion Notes

Create sub-issue



  newwby added **meeting** last month

 newwby closed this as completed 2 weeks ago



Add a comment

Write

Preview

H B I | ☰ <> 🔗 | ☰ ½☰ ☰☒ | @ ↗ ↶ ↷

Use Markdown to format your comment

 Paste, drop, or click to add files

Reopen issue

▼

Comment

Assignees

No one - [Assign yourself](#)

Assign to Copilot

Labels

meeting

Type

No type

Projects

No projects

Milestone

No milestone

Relationships

None yet

Development

Code with agent mode

▼

Create a branch

 for this issue or link a pull request.

Notifications

Customize

You're receiving notifications because you're subscribed to this thread.

Participants

No participants

-  Transfer issue
-  Duplicate issue
-  Lock conversation
-  Pin issue
-  Delete issue