

Meeting 9 - 16/01/26 #83

Closed

 Meeting Details

Date: 16/01/26
Time: 3-00pm to 3-50pm
Attendees: [@MasaMesgho](#) [@29576302](#) [@newwby](#) [@ShawnCrisMartin](#)
Location: Microsoft Teams

Sprint: [#81](#)

 Agenda

1. Set meeting times for next week
2. Review expected goals for this week on sprint
3. Review task progress from last week
4. Discuss how blocker review meetings & shadow tasking will work going forward
5. Discuss released brief & CRG, and how they necessitate plan review
6. Look up official sprints and adjust our milestones to fit
7. PM to share ethics application progress

 Discussion Notes

Minimal progress as sprint had not officially begun until 12/01/26. Team have been undertaking networking exams and studying, with planned study and work session agreed for 18/01/26.

Topic	Discussion Summary	Action Items
Next meeting time	Next meeting 23/01/26 at 1pm	
Ethics application	Investigating, awaiting supervisor/module leader feedback	

Topic	Discussion Summary	Action Items
@29576302 added tasks to every user story		
Mondays will be 'check in with tasks day'	Change to original blocker meeting structure, Mondays now to be a day where team members check in with the team members who they are shadowing for tasks	
CRG & brief release necessitates plan review	PM to review the Gantt & sprints to align with CRG/ brief. New goal to finish App by 01/05/2026	@newwby to complete
World environment	Project manager and testing enegineer to complete - tile/level setup & player environment, as well as camera, level sounds, and level class	@newwby to complete, @ShawnCrisMartin as fallback
Game assets	Asset manager not responded to messages, project manager to complete instead	@newwby as fallback
Code block development	System and testing engineer to complete	@MasaMesgho to complete, @ShawnCrisMartin to shadow
Block interface	selection palette and snapping interface	@29576302 to complete
Player setup	Application engineer not responded to messages, system engineer to complete instead	@MasaMesgho as fallback

Action Items

- ☐ Prototype assets - assigned to @newwby ...
- ☐ Player setup - assigned to @MasaMesgho ...
- ☐ World environment - assigned to @newwby & @ShawnCrisMartin ...
- ☐ Block interface - assigned to @29576302 ...
- ☐ Coding blocks - assigned to @MasaMesgho & @ShawnCrisMartin ...

Next Meeting Action Items

- Review @MasaMesgho tasks, as they are away from 24/01/26 to 31/01/126, and support with tasks to complete

Future Action Items

- Ethics application to be reviewed before submission

Additional Notes / Links

► Full Discussion Notes

Minimal progress due to network fundamentals exam study by all team members Meeting notes not taken, writeup completed immediately post-meeting so no raw notes

Create sub-issue



newwby added **meeting** on Jan 16



newwby closed this as completed on Jan 23



newwby mentioned this on Jan 30



Sprint 2 (Semester B 1st Sprint) #81



newwby assigned newwby, MasaMesgho, ShawnCrisMartin and 29576302 last week



Add a comment

Write

Preview

H

B

I

≡

<>

🔗

≡

½≡

9≡

@

↗

📎

↶

Use Markdown to format your comment



Reopen issue



Comment

Assignees



29576302



MasaMesgho



 ShawnCrisMartin

 newwby

Labels



meeting

Type



No type

Projects



No projects

Milestone



No milestone

Relationships



None yet

Development



[Create a branch](#) for this issue or link a pull request.

Notifications

Customize

 Unsubscribe

You're receiving notifications because you're subscribed to this thread.

Participants

No participants

→ Transfer issue

 Duplicate issue

 Lock conversation

 Pin issue

 Delete issue

 Give feedback