

Meeting 5 - 21/11/25 #6

Closed



newwby opened 2 weeks ago · edited by newwby

Edits 

Meeting Details

Date: 21/11/2025
Time: 3-00pm to 3-50pm
Attendees: - @newwby, @MasaMesgho
Location: MB1014

Agenda

1. Review team research and work on tasks/user stories
2. Review project proposal assessment guidance
3. Review project proposal sections & draft notes

Discussion Notes

- Option to join meeting digitally was given
- To book supervisor meeting
- To email missing team member & limited contact team members
- Discuss project requirement to sign contract with supervisor & module leader
- To email module leader about appendix word count
- To chase missing research tasks with team members

- Developed project proposal draft
- Reviewed UI/UX & user data research
- Reviwed coding block requirements & tech stack
- To change the blocker meeting due to not working for team members
- Determined team roles

Research state

- Research we have - user interface/experience, user data handling, development stack, coding block implementation
- Research outstanding - level design, graphics & front-end, mechanics & game desing, sound & audio design

Research Topics

- Discussed essential core blocks - movement, conditionals (if statements, looping)
- User interface to feature hidden menus, context pressing (long vs short press)
- Display to be portrait, with two switchable screens (blocks vs map, with a visual overlay of action sequence on the map)
- Will require main menu, level select, options

Topic	Discussion Summary	Action Items
Reviewed team research	Only @newwby & @MasaMesgho present, no other team research to review	To chase other team research to confirm state before next meeting and assign missing research if no response, avoid duplicating work if already completed
Reviewed blocker meeting time	Time hasn't been working for team members	To discuss on Discord a new appropriate time
Reviewed project proposal	Worked through topics and determined the structure of the project proposal	To complete draft report before next meeting
Discussed next steps and schedule	Recent meetings missed, need to schedule supervisor meeting asap & discuss missing team member with module lead in light of CRG requirement to sign proposal, as well as appendix word count constraints	To email supervisor & module lead
Reviewed risk management	Event of no-one attending meetings was not discussed, risk managment not up to task	To implement risk policy

Closed

Meeting 5 - 21/11/25 #6



Action Items

Update missing team members through Outlook - Assigned to [@newwby](#)

...

Email supervisor for meeting on Friday 28th November - Assigned to [@newwby](#) ...

Email module lead about missing team member & appendix word count constraints - Assigned to [@newwby](#) ...

Draft project proposal - Assigned to [@newwby](#) ...

Follow-up with team members about research - Assigned to [@newwby](#) ...

Potentially complete missing research after outcome of previous action item ...



Next Meeting Action Items

- Review draft proposal
- Review research and start calculating task time & impact assessment for kanban/gantt/critical path calculation



Future Action Items

- Review the sprint review guideline doc
- Update product backlog (see issue [🕒 Product Backlog #1](#))
- Dry run the dispute process, spend half a meeting on it so we're comfortable on it
- To complete project readme
- Review academic articles useful for the project proposal that support our position
- To review risk policy, particularly how it relates to project proposal



Additional Notes / Links

► Full Discussion Notes

Create sub-issue



[newwby](#) added [meeting](#) [2 weeks ago](#)

 newwby closed this as completed last week



Add a comment

Write

Preview

H B I |    |    | @   

Use Markdown to format your comment

 Paste, drop, or click to add files

 Reopen issue



Comment

Assignees

No one - Assign yourself



 Assign to Copilot

Labels

meeting



Type

No type



Projects

No projects



Milestone

No milestone

