

Meeting 6 - 28/11/25 #7

Closed



newwby opened last week · edited by newwby

Edits ...

Meeting Details

Date: 28/11/2025
Time: 3pm
Attendees: @newwby @MasaMesgho @ShawnCrisMartin @29576302
Location: UL303

Agenda

Meeting Structure

1. 10 minutes previous meeting discussion & new items
2. 15 minutes discussion of task priority and project shape/scope
3. 30 minutes discussion of project proposal content

Discussion Notes

New Issues

- live document for editing introduced
- review draft proposal notes
- disagreement about application orientation

- shadow tasking needs to be implemented moving forward
- sprint review guideline doc to be shared with team; suggest for sprint reviews in next semester
- Google docs was proposed as a live document host but data privacy concerns about personal email addresses were raised. 365 with student log-in was selected as a private alternative.
- Mechanics & game design research is still missing

Report structure to consider

[Live doc here, student access only](#)

- **Roles** need further fleshing out, including potential roles for other team members
- **Deliverable milestones** cannot be completed until critical path determined
- **Expand sections:** problem, aim, value/benefit, ecosystem
- **Review:** tools

Potential tasks

- Missing research (mechanics & game design) needs completion; some crossover already
- Critical path & task priority needs determining; tasks to be collated, time & impact assessment to be completed
- Kanban & Gantt to be completed
- Team contract risk section & risk management to be reviewed
- Review academic articles useful for the project proposal that support our position
- To email missing team members again and raise on Discord
- Plan for PM to collate and review all tasks, assigning task priorities to team to peer review

Topic	Discussion Summary	Action Items
Live document	Platform for proposal live document changed	n/a
Proposal progress	Draft of proposal and missing sections to be reviewed	Risk and role sections to be reviewed
Application orientation	Determined app should be in horizontal/landscape orientation	n/a
Application story	Narrative of application considered, to feature little pixel man with an objective	n/a
Development stretch goals	'Nice to haves' for development considered, including search algorithms and other complex algorithms	n/a
Team roles	Additional team roles for art/sound, functional programming and problem solving programming (split from technical lead,), and play test coordinator	n/a
Team contract	Several members of the team have yet to sign the contract, to raise with module lead and make further attempt at contact	Send emails to module lead about missing team member and unsigned team members to digitally sign

Topic	Discussion Summary	Action Items
Academic research	Proposal requires academia references to support our position	To complete academic research on learning methods and gamification of learning
Missing user story research	Missing coding block, level design, game design, and game mechanics	To be completed by team member
Risk management	Team contract missed potential risk situations (no one showing up in meetings) and project proposal doesn't yet consider risk	To review risk management and consider shadow tasking

Closed Meeting 6 - 28/11/25 #7



✓ Action Items

- Take meeting minutes and send to project manager - assigned to [@ShawnCrisMartin](#) ...
- Follow up with module lead about unsigned team contract and appendices - assigned to [@newwby](#) ...
- Contact missing team members about signing the team contract - assigned to [@newwby](#) ...
- Email full team copy of meeting notes and outline the potential roles left - assigned to [@newwby](#) ...
- Review academia for gamification and learning load - assigned to [@MasaMesgho](#) ...
- Review user stories for coding blocks, level design, game design, and game mechanics - assigned to [@29576302](#) ...
- Review risk management (inc. shadow tasking) in team contract and project proposal - assigned to [@ShawnCrisMartin](#) ...
- Determine task metrics (reviewing week 8 task matrixes) - assigned to [@newwby](#) ...
- Complete task breakdown (including SMART objectives & shadow tasking) - assigned to [@newwby](#) ...
- Project proposal review - assigned to [@newwby](#) , [@ShawnCrisMartin](#) , [@MasaMesgho](#) , [@29576302](#) ...

Next Meeting Action Items

- Complete draft of project proposal for review

Future Action Items

- Need to add locations/booked room to previous meeting notes
- Need to consider issue templates for the main repository before next semester

- Blocker meeting proposed for Mon-Wed evening but actual time/date needs to be determined
- Product backlog (see [🕒 Product Backlog #1](#)) to be updated with the task list
- Dispute process dry run to be completed before semester B
- Project readme to be written from proposal

Additional Notes / Links

► Full Discussion Notes

Create sub-issue



  newwby added **meeting** [last week](#)

 newwby closed this as [completed](#) [2 days ago](#)



Add a comment

Write

Preview

H B I | ☰ <> 🔗 | ☰ ☰ ☰ | @ 🗨️ ↩️ 📄

Use Markdown to format your comment

 Paste, drop, or click to add files

 Reopen issue



Comment

Assignees

No one - [Assign yourself](#)

