

Meeting 14 - 20/02/26 #98

Closed

Meeting Details

Date: 20/02/26
Time: 1pm
Attendees: @newwby @FAVOURIGBOKO @MasaMesgho in person, @29576302 by discord
Location: INB Games Lab

Agenda

1. Discuss sprint 3a tasks
2. Discuss schedule flexibility
3. Assist @FAVOURIGBOKO with project review

Discussion Notes

Topic	Discussion Summary	Action Items
Sprint 3a progress	Team have made limited progress with 3a tasks due to pending assignment deadline.	Team to finish 3a by 01/03/26
Schedule issues	Schedule needs to adjust for delay in sprint 3a and potential future delay, uni assignments have updated.	@newwby to review and update schedule
Block types	@29576302 has completed pixel art for different block types - discussion had about what remaining blocks are needed. To reduce block types planning to have a single 'interact' block with context sensitivity.	
@FAVOURIGBOKO onboarding	To prioritise project/schedule familiarity and unity understanding before assigning tasks	@MasaMesgho conducting unity training session with @FAVOURIGBOKO

Topic	Discussion Summary	Action Items
Supervisor meeting	Supervisor has been emailed on 17/02/26 regarding meeting availability	@newwby to follow-up if no response recieved by 23/02/26
@munaxshe absence	Absence discussed but @munaxshe has emailed to confirm will be present at next meeting	@newwby & @29576302 to review at next meeting

Action Items

- ☐ Schedule review - assigned to [@newwby](#) ...
- ☐ Team to complete sprint 3a tasks ...
- ☐ [@munaxshe](#) to join next meeting ...
- ☐ Supervisor meeting - to review on 23/02/26 if any response ...

Next Meeting Action Items

- [@newwby](#) to look at arranging sprint 3b tasks to accommodate sprint 3a task completion
- [@newwby](#) to complete sprint 3b issue

Future Action Items

- tbd

Additional Notes / Links

► Full Discussion Notes

[@newwby](#) & [@MasaMesgho](#) behind tasks

[@29576302](#) working on design tasks, doing paper drafts and sprites

[@ShawnCrisMartin](#) looking at [@29576302](#) technical tasks - [@ShawnCrisMartin](#) has informed [@29576302](#) not going well at moment

[@29576302](#) working on block art, to do hud elements/interface elements, and an interact block

Player to pick up or drop or interact - context sensitivity, any push blocks will be from moving

To definitely finish 3a by 01/03/26

[@FAVOURIGBOKO](#) doing unity tutorial with [@MasaMesgho](#)

[@munaxshe](#) not present or responded to

[@newwby](#) to attempt to adjust schedule to accommodate 3a delay, and allow room for future dealsy

[@newwby](#) to adjust schedule for assignment date changes

Create sub-issue



  newwby added **meeting** on Feb 20

  newwby pinned this issue on Feb 20

  newwby mentioned this on Feb 26
 [Sprint 3a \(Semester B 2nd Sprint\) #86](#)

 newwby closed this as completed on Mar 12

  newwby unpinned this issue on Mar 12

  newwby assigned [newwby](#), [FAVOURIGBOKO](#), [MasaMesgho](#) and [29576302](#) last week

  newwby mentioned this last week
 [Sprint 3b \(Semester B 3rd Sprint\) #99](#)



Add a comment

Write

Preview

H B I       @   

Use Markdown to format your comment



 Reopen issue



Comment

Assignees



29576302



FAVOURIGBOKO



MasaMesgho



newwby

Labels



meeting

Type



No type

Projects



No projects

Milestone



No milestone

Relationships



None yet

Development



[Create a branch](#) for this issue or link a pull request.

Notifications

Customize

 Unsubscribe

You're receiving notifications because you're subscribed to this thread.

Participants

No participants

-  Transfer issue
-  Duplicate issue
-  Lock conversation
-  Pin issue
-  Delete issue
-  Give feedback