

Meeting 15 - 27/02/26 #100

Closed

Meeting Details

Date: 27/02/26
Time: 1pm
Attendees: @newwby , @29576302 , @MasaMesgho (in person), @FAVOURIGBOKO , @munaxshe (teams)
Location: INB Games Lab

Agenda

1. New supervisor meeting next week, book room in meeting
2. How is everyone doing with current tasks? Review sprint 3A & plans to integrate
3. Has @ShawnCrisMartin gotten Unity sorted?
4. Arrange onboarding plan for @FAVOURIGBOKO / @munaxshe - individual project review sessions with each team members with the goal of practicing Git/Unity & experimenting on the project.
5. Confirm file structure for unity project, discuss if needs for project guides to ensure alignment
6. @newwby has reviewed and updated project plan to accommodate delays and allow for more flexibility with future assignments - show to rest of team
7. Show sprint 3B issue (3B starting this week but rest week - to confirm work starts next week)
8. Confirm rest week during UXD assignment but highlight we need to stay on schedule to maintain that
9. Confirm we will need to work through easter holidays to stay on schedule and discuss availability for meetings (move to teams?)---

Discussion Notes

Topic	Discussion Summary	Action Items
Supervisor meeting	Next week is supervisor meeting. Arranged teams meeting and booked UL107 (group room 1) for team	
Current task progress	Everyone to complete outstanding sprint 3a tasks by Sunday. @MasaMesgho 50% done, @29576302 nearly	@29576302 to review with @ShawnCrisMartin , @newwby &

Topic	Discussion Summary	Action Items
	done but needs to review implementation with @ShawnCrisMartin , @newwby to complete.	@MasaMesgho to complete tasks
Project organisation	New team members need to get up to speed with project structure, and a lack of cohesion is creating tidying work in the project	@newwby to create guide to where to place files in project. @masa to update Unity installation guide to include GitHub desktop details.
Team onboarding	New team members need to get up to speed with project and tech stack	@FAVOURIGBOKO & @munaxshe to provide availability to attend separate unity training session. @ShawnCrisMartin to confirm comfortbale with Unity.
Project management	@newwby shared task file & Gantt to confirm everyone has access to it	
Next sprint	Sprint 3B to start with next meeting, task-light week to catch up with sprint 3A delay.	@newwby to complete sprint task issues for next meeting
Revised schedule	Gantt rearranged by @newwby to allow for work breaks near assignments, accommodating delays and allowing for more scheudle flexibility - providing we keep up with tasks. Team may have to do light work through easter break now to accommodate for this, and final sprint has more level design work than previously	

Action Items

- ☐ Complete sprint3a world/level tasks - [@newwby](#) ...
- ☐ Complete sprint3a coding block tasks - [@MasaMesgho](#) ...
- ☐ Review [@ShawnCrisMartin](#) progress on UI implementation tasks - [@29576302](#) ...
- ☐ Create project guide for asset files - [@newwby](#) ...
- ☐ Update project unity guide for github - [@MasaMesgho](#) ...
- ☐ Arrange and attend onboarding sessions - [@FAVOURIGBOKO](#) and [@munaxshe](#) ...
- ☐ Confirm Unity onboarding progress - [@ShawnCrisMartin](#) ...
- ☐ Complete sprint task issues - [@newwby](#) ...

Next Meeting Action Items

- Introduce team to supervisor
- Discuss sprint3b tasks
- Confirm sprint3a tasks are complete
- Confirm team are onboarded and comfortable with Unity



Future Action Items

- Document guide creation progress for future submission
- Integrate sprint3a tasks



Additional Notes / Links

► Full Discussion Notes

Project meeting 27/02/26

James 50% done to complete weekend

Borisz nearly done, to complete weekend & follow-up with Shawn re: implementation

Dan prototyping - to complete at weekend

discussing availabiities

paper trail

discuseds the following agenda

New supervisor meeting next week, book room in meeting

How is everyone doing with current tasks? Review sprint 3A & plans to integrate

Has @ShawnCrisMartin gotten Unity sorted?

Arrange onboarding plan for @FAVOURIGBOKO / @munaxshe - individual project review sessions with each team members with the goal of practicing Git/Unity & experimenting on the project.

Confirm file structure for unity project, discuss if needs for project guides to ensure alignment

@newwby has reviewed and updated project plan to accommodate delays and allow for more flexibility with future assignments - show to rest of team

Show sprint 3B issue (3B starting this week but rest week - to confirm work starts next week)

Confirm rest week during UXD assignment but highlight we need to stay on schedule to maintain that

Confirm we will need to work through easter holidays to stay on schedule and discuss availability for meetings (move to teams?)---



giving munahse/favour link to the project-main

giving everyone link to the gantt

Create sub-issue



newwby added **meeting** on Feb 26



newwby assigned newwby, FAVOURIGBOKO, munaxshe, 29576302 and MasaMesgho on Mar 5



newwby closed this as completed on Mar 6



newwby mentioned this 3 weeks ago



Sprint 3b (Semester B 3rd Sprint) #99



Add a comment

Write

Preview

H B I ≡ <> 🔗 ≡ ½≡ 9≡ @ ↗ 📎 ↶

Use Markdown to format your comment



Reopen issue

▼

Comment

Assignees



- 29576302
- FAVOURIGBOKO
- MasaMesgho
- munaxshe
- newwby

Labels



meeting

Type



No type

Projects



No projects

Milestone



No milestone

Relationships



None yet

Development



[Create a branch](#) for this issue or link a pull request.

Notifications

Customize

Unsubscribe

You're receiving notifications because you're subscribed to this thread.

Participants

No participants

→ Transfer issue

📄 Duplicate issue

🔒 Lock conversation

📌 Pin issue

🗑 Delete issue

💖 Give feedback