

Meeting 16 (05/03/26) & Meeting 17 (06/03/26) #101

Closed

This issue contains two meetings from w/c 02/03/26 as there was a lot of discussion crossover. Meeting 16 was Unity training onboarding session to assist [@FAVOURIGBOKO](#) & [@munaxshe](#) (not attended) on Thursday 05/03/26 (and became a discussion meeting instead), and Meeting 17 was the normal meeting with supervisor on Friday 06/03/26.

Onboarding Meeting (16) Details

Date: Thursday 05/03/26

Time: 12-00pm to 1-00pm

Attendees: [@newwby](#) [@29576302](#) [@MasaMesgho](#)

Location: Games Room (INB1305)

Supervisor Meeting (17) Details

Date: Friday 06/03/26

Time: 1-30pm to 2-30pm

Attendees: [@29576302](#), [@newwby](#) & supervisor John A

Location: Microsoft teams and Group Room 1 (UL107)

Agenda

[@MasaMesgho](#) unable to attend supervisor meeting and gave notice

1. Introduce team to supervisor & update supervisor with the project so far
2. Sprint 3a task review (level/world tasks, interface integrations, coding block extensions)
3. Discuss integration for sprint 3a tasks
4. Discuss work delegation for sprint 3b (implement shadow tasking for this sub-sprint)
5. Discuss outcome of onboarding meetups discussed last meeting (is everyone comfortable with Unity now?)
6. Review ethics application feasibility with supervisor

Discussion Notes

Topic	Discussion Summary	Action Items
Reviewed Sprint3A tasks	Reviewed team code and conducted demonstrations	@MasaMesgho to complete coding block logic. @newwby to complete elevation implementation and fix pull request bug.
Reviewed Sprint 3B Tasks	Tasks for this new sprint are tutorialisation and resettable levels. Resettable levels are achievable by unity scene loading and unloading but discussed a interface fade/level wipe animation. Tutorialisation is to be considered and discussed, with paper drafts done next week, but is a task over 3 weeks so is not a priority at this stage.	Paper drafts for tutorialisation by team next week, @newwby to call @MasaMesgho to discuss resettable levels before next meeting.
Discussed block queue	Idea for simple block queue - press to add then press to delete. Stretch goal of snapping block queue with draggable and nestable/linked blocks.	
Discussed action block types	Immediately need to refactor movement blocks into a single movement block (forward) and add turn blocks to take advantage of player facing. Jump block to be implemented with elevation PR. Future interact block & drop/pick-up block.	
Block workspace	Swipe drop down for block workspace. Discussed adding fade button on workspace to allow player to see level when building coding block queue but reasserted a viewport/mini-map of level in block workspace would be superior for player memory. Workspace should not reset if swiped away.	@newwby to work on block palette if time allows.
Interface layout design	@29576302 showed UI designs worked on, wireframe displays for layout	@29576302 to implement interfaces
Audio interface design	@29576302 showed audio designs worked on for interface	@29576302 to add to interfaces
Step by step debugging	Discussed step-by-step (step into debugger) mode for game as a stretch goal	
Supervisor meeting	Met with new supervisor, discussed project implementation and schedule slip due to tech stack unfamiliarity with the team. Discussed team attendance issues, particularly around extra unity training sessions.	
Slipped schedule	Team slightly behind with work, but light work week currently - team to attempt to integrate by next meeting. Within 2 weeks team are expecting to know if schedule has permanently slipped & if scope needs to be reduced.	To discuss with supervisor in 2 weeks time.
Ethics application	Supervisor does not believe ethics application will be necessary as will be demoing of final result not gathering research. @29576302 raised that we may wish to gather	@newwby to email ethics team about whether metrics make a difference. Supervisor

Topic	Discussion Summary	Action Items
	data through score metrics & getting user feedback and is worth contact ethics team. Supervisor suggested looking at ethicsapply.lincoln.ac.uk	to confirm if ethics application is necessary in 2 weeks.

✓ Action Items

- ☐ [@masa](#) to complete coding block logic. [@newwby](#) to complete elevation implementation and fix pull request bug. ...
- ☐ Paper drafts for tutorialisation by team next week ...
- ☐ [@newwby](#) to call [@masa](#) to discuss resettable levels before next meeting. ...
- ☐ [@newwby](#) to work on block palette if time allows. ...
- ☐ [@borisz](#) to implement interfaces ...
- ☐ [@borisz](#) to add audio to interfaces ...
- ☐ [@newwby](#) to email ethics team about whether metrics make a difference. ...

📅 Next Meeting Action Items

- Review of integration for sprint 3a tasks
- Further work delegation for sprint 3b (implement shadow tasking for this sub-sprint)
- Arrange makeup onboarding meeting

🚀 Future Action Items

- Supervisor to confirm if ethics application is necessary in 2 weeks.
- To discuss Slipped schedule with supervisor in 2 weeks time.

👤 Additional Notes / Links

► Full Discussion Notes

To be completed

Create sub-issue



📌 [newwby](#) added **meeting** on [Mar 5](#)

✎ [newwby](#) changed the title ~~Meeting 16 - 06/03/26~~ Meeting 15 (05/03/26) & Meeting 16 (06/03/26) on [Mar 6](#)

✎ [newwby](#) changed the title ~~Meeting 15 (05/03/26) & Meeting 16 (06/03/26)~~ Meeting 16 (05/03/26) & Meeting 17 (06/03/26) on [Mar 6](#)

[newwby](#) closed this as [completed](#) on [Mar 20](#)

  newwby mentioned this 3 weeks ago

 Sprint 3b (Semester B 3rd Sprint) #99

  newwby assigned newwby, 29576302 and MasaMesgho last week



Add a comment

Write

Preview

H

B

I

≡

<>

🔗

≡

½≡

📋

@

🗨️

📌

↩

Use Markdown to format your comment



Reopen issue



Comment

Assignees



29576302



MasaMesgho



newwby

Labels



meeting

Type



No type

Projects



No projects

Milestone



No milestone

Relationships



None yet

Development



[Create a branch](#) for this issue or link a pull request.

Notifications

Customize

You're receiving notifications because you're subscribed to this thread.

Participants

No participants

 Transfer issue

 Duplicate issue

 Lock conversation

 Pin issue

 Delete issue

 Give feedback